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TITLE Main South Trunk Sewer CSA (AR) 3808 (Report 15)
DATA AS OF 03/31/83

PROJECT CAPITAL & CED AR EXPENSE, $k

Approp. Current Estimate
Capital - - (Var* - ) Expended & Committed - - %
Expense - - E&C This Month - - %

****

KEY PROJECT DATES Sen or AR Cur or Act PROGRESS Last Mo This Mo
PIR Data Trans - - Process Eng t Comp
Proj.Def.Report - 3/28/83 Design Eng % Comp
AR Data Trans - 4/13/83 Construction % Comp -
AR Approval
Mech.Completion
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PROJECT STATUS

The Strategy Review was held 4/5/83, at which the project cost
of $5,000k capital and $700k expense and schedule duration of 22
months was agreed to. The approved PDR (3/28/83) and
Preliminary MPS (4/6/83) are issued. The cost estimate (4/6/84)
will be issued shortly. The ARDT was sent to MIC 4/13/83.

All pre-project activities have been completed. Design will
begin upon AR approval anticipated by June 1, 1983.
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